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ESTIMATE RUN 06/14/2005

ESTIMATE SUMMARY 10:16:42

CONTID: C14164         ESTIMATE NO: 0012 PROG 2002

PCN: 14164-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RED CLIFF ARCH PERCENT TIME:

PROJECT NO: BR 0241-040                   

RED CLIFF ARCH

NAME OF ROAD: 024A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 06/14/2005 DATE TIME STARTED 03/01/2004

9002 N. MOORE RD. DATE LET 12/04/2003 DATE WORK BEGAN 03/08/2004

 DATE AWARDED 12/11/2003 DATE TIME STOPPED 12/07/2004

 DATE CONTRACT EXECUTED 12/30/2003 DATE ACCEPTED 12/07/2004

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 03/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,694,792.45 PARTICIPATING $ $ 55,645.43

AWARD PROJECT AMT: 3,593,870.99 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -834.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

107.63

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/17/2004 ??:??:??

10/31/2004 ??:??:??

98.32%

62,218.19

55,645.43

55,645.43

54,810.75

$

$

$

$

3,632,574.26

0.00

3,632,574.26

0.00

3,632,574.26

-9,933.91

0.00

3,622,640.35

0.00

AMOUNT DUE 3,622,640.35 54,810.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 54,810.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

282.0
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PCN: 14164-BID    ESTIMATE RUN 06/14/2005

PROJECT: BR 0241-040                   ESTIMATE NO: 0012 10:16:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

4,715.34000 1.000 4,715.34

202-00000  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 1,517.000 1,517.000

SY  0.000 0.00

4.57000 1,517.000 6,932.69

202-00240  
 

0015 REMOVAL OF BRIDGE RAILING 938.000 938.000

LF  0.000 0.00

14.40000 938.000 13,507.20

202-00425  
 

0020 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

400,000.00000 1.000 400,000.00

202-00495  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 465.000 465.000

LF  0.000 0.00

2.77000 465.000 1,288.05

202-01130  
 

0030 *REMOVAL AND DISPOSAL OF PAINT 1.000 1.000

L S 0.000 0.00

300,000.00000 1.000 300,000.00

202-05300  
 

0035 ROCK EXCAVATION 11.000 11.000

CY  0.000 0.00

1,087.33000 11.000 11,960.63

203-00400  
 

0040 *ROCK EXCAVATION (SPECIAL) 0.300 0.300

CY  0.000 0.00

3,479.47000 0.300 1,043.84

203-00440  
 

0045 ROLLING 0.000 0.000

HOUR 0.000 0.00

85.74000 0.000 0.00

203-01140  
 

0050 BLADING 0.000 0.000

HOUR 0.000 0.00

91.18000 0.000 0.00

203-01500  
 

0055 BACKHOE 0.000 0.000

HOUR 0.000 0.00

91.18000 0.000 0.00

203-01510  
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PCN: 14164-BID    ESTIMATE RUN 06/14/2005

PROJECT: BR 0241-040                   ESTIMATE NO: 0012 10:16:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0060 TRUCK (DUMP) 0.000 0.000

HOUR 0.000 0.00

93.90000 0.000 0.00

203-01582  
 

0065 FRONT END LOADER (RUBBER TIRE) 24.000 24.000

HOUR 0.000 0.00

118.36000 24.000 2,840.64

203-01590  
 

0070 *ROCK SCALER 26.000 26.000

HOUR 0.000 0.00

184.85000 26.000 4,806.10

203-02300  
 

0075 LABORER 42.000 42.000

HOUR 0.000 0.00

24.33000 42.000 1,021.86

203-02330  
 

0080 STRUCTURE EXCAVATION 413.000 413.000

CY  0.000 0.00

7.09000 413.000 2,928.17

206-00000  
 

0085 STRUCTURE BACKFILL (CLASS 1) 390.000 389.000

CY  0.000 0.00

17.00000 389.000 6,613.00

206-00100  
 

0090 FILTER MATERIAL (CLASS B) 0.300 0.300

CY  0.000 0.00

893.80000 0.300 268.14

206-00520  
 

0095 RESET BRIDGE RAILING 939.000 939.000

LF  0.000 0.00

24.42000 939.000 22,930.38

210-00425  
 

0100 PIER RESTORATION 1.247 1.247

L S 0.000 0.00

11,436.32000 1.247 14,261.09

210-00480  
 

0105 *ROCK REINFORCEMENT (DOWELS) 224.000 224.000

LF  0.000 0.00

120.91000 224.000 27,083.84

211-01111  
 

0110 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

52,735.75000 1.000 52,735.75

250-00010  
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PCN: 14164-BID    ESTIMATE RUN 06/14/2005

PROJECT: BR 0241-040                   ESTIMATE NO: 0012 10:16:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0115 *MONITORING TECHNICIAN 287.600 287.600

HOUR 0.000 0.00

92.42000 287.600 26,579.99

250-00050  
 

0120 *HEALTH AND SAFETY OFFICER 349.600 349.600

HOUR 0.000 0.00

173.97000 349.600 60,819.91

250-00110  
 

0125 AGGREGATE BASE COURSE (CLASS 6) 54.720 54.720

TON 0.000 0.00

58.43000 54.720 3,197.29

304-06000  
 

0130 AGGREGATE BASE COURSE (CLASS 7) 0.000 0.000

TON 0.000 0.00

60.90000 0.000 0.00

304-07000  
 

0135 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 32.860 32.860

TON 0.000 0.00

190.28000 32.860 6,252.60

403-00720  
 

0140 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 0.000 0.000

TON 0.000 0.00

92.42000 0.000 0.00

403-34701  
 

0145 *COVER COAT MATERIAL (TYPE I) 371.230 371.230

TON 0.000 0.00

32.62000 371.230 12,109.52

409-01010  
 

0150 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000 0.000

TON 0.000 0.00

380.57000 0.000 0.00

411-03355  
 

0155 *EMULSIFIED ASPHALT (SLOW-SETTING) 162.000 162.000

GAL 0.000 0.00

4.35000 162.000 704.70

411-10255  
 

0160 *EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

1,316.000 1,316.000

GAL 0.000 0.00

1.14000 1,316.000 1,500.24

411-10275  
 

0165 *EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

10,306.000 10,306.000

GAL 0.000 0.00

0.98000 10,306.000 10,099.88

411-10375  
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PCN: 14164-BID    ESTIMATE RUN 06/14/2005

PROJECT: BR 0241-040                   ESTIMATE NO: 0012 10:16:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0170 STRUCTURAL STEEL 12,923.200 12,923.000

LB  0.000 0.00

6.17000 12,923.000 79,734.91

509-00000  
 

0175 *STRUCTURAL STEEL (GALVANIZED) 10,004.000 10,004.000

LB  0.000 0.00

1.82000 10,004.000 18,207.28

509-00001  
 

0180 *ALTER AND ERECT STRUCTURAL STEEL 1.000 1.000

L S 0.000 0.00

106,300.41000 1.000 106,300.41

509-08010  
 

0185 ARCHITECTURAL STEEL REFURBISHMENT 1.000 1.000

L S 0.000 0.00

65,348.83000 1.000 65,348.83

509-60000  
 

0190 *PAINT EXISTING STRUCTURE(S) 1.000 1.000

L S 0.000 0.00

442,545.34000 1.000 442,545.34

509-90000  
 

0195 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

7.95000 0.000 0.00

515-00120  
 

0200 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000 0.000

LF  0.000 0.00

121.75000 0.000 0.00

518-01004  
 

0205 *CONCRETE CLASS D (MISCELLANEOUS) 1.700 1.700

CY  0.000 0.00

462.12000 1.700 785.60

601-03020  
 

0210 CONCRETE CLASS D (BRIDGE) 214.410 214.410

CY  0.000 0.00

1,000.00000 214.410 214,410.00

601-03040  
 

0215 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY  0.000 0.00

1,000.00000 0.000 0.00

601-03041  
 

0220 *REINFORCING STEEL (EPOXY COATED) 151,316.000 151,316.000

LB  0.000 0.00

0.64000 151,316.000 96,842.24

602-00020  
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PCN: 14164-BID    ESTIMATE RUN 06/14/2005

PROJECT: BR 0241-040                   ESTIMATE NO: 0012 10:16:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0225 15 INCH REINFORCED CONCRETE PIPE 4.000 4.000

LF  0.000 0.00

284.83000 4.000 1,139.32

603-01150  
 

0230 VANE GRATE INLET (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,222.16000 1.000 2,222.16

604-25005  
 

0235 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 453.000 453.000

LF  0.000 0.00

15.71000 453.000 7,116.63

606-00301  
 

0240 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,071.02000 4.000 4,284.08

606-01370  
 

0245 *END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

1,712.55000 1.000 1,712.55

606-02003  
 

0250 *BRIDGE RAIL TYPE 10M 972.000 972.000

LF  0.000 0.00

65.25000 972.000 63,423.00

606-11030  
 

0255 FENCE (PLASTIC) 150.000 150.000

LF  0.000 0.00

2.17000 150.000 325.50

607-11525  
 

0260 *CABLE NET 2,400.000 2,400.000

SF  0.000 0.00

28.27000 2,400.000 67,848.00

607-55101  
 

0265 *CURB TYPE 6 (SECTION M) 106.000 106.000

LF  0.000 0.00

54.37000 106.000 5,763.22

609-60011  
 

0270 DELINEATOR (TYPE I) 12.000 12.000

EACH 0.000 0.00

43.49000 12.000 521.88

612-00001  
 

0275 DELINEATOR (TYPE II) 2.000 2.000

EACH 0.000 0.00

44.58000 2.000 89.16

612-00002  
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PCN: 14164-BID    ESTIMATE RUN 06/14/2005

PROJECT: BR 0241-040                   ESTIMATE NO: 0012 10:16:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0280 DELINEATOR (TYPE III) 3.000 3.000

EACH 0.000 0.00

45.67000 3.000 137.01

612-00003  
 

0285 *GROUND ANCHOR 900.000 900.000

LF  0.000 0.00

96.45000 900.000 86,805.00

618-08900  
 

0290 *ANCHOR TEST 5.000 5.000

EACH 0.000 0.00

761.13000 5.000 3,805.65

618-09040  
 

0295 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

625-00000  
 

0300 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

530,000.00000 1.000 530,000.00

626-00000  
 

0305 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

4,309.33000 1.000 4,309.33

626-01000  
 

0310 *PAVEMENT MARKING PAINT 35.000 35.000

GAL 0.000 0.00

43.49000 35.000 1,522.15

627-00001  
 

0315 *EPOXY PAVEMENT MARKING 11.000 11.000

GAL 0.000 0.00

380.57000 11.000 4,186.27

627-00005  
 

0320 *FLAGGING 5,262.000 5,262.000

HOUR 0.000 0.00

17.20000 5,262.000 90,506.40

630-00000  
 

0325 *TRAFFIC CONTROL INSPECTION 64.000 64.000

DAY 0.000 0.00

119.61000 64.000 7,655.04

630-00007  
 

0330 *TRAFFIC CONTROL MANAGEMENT 191.000 191.000

DAY 0.000 0.00

483.86000 191.000 92,417.26

630-00012  
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PCN: 14164-BID    ESTIMATE RUN 06/14/2005

PROJECT: BR 0241-040                   ESTIMATE NO: 0012 10:16:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0335 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

217.47000 4.000 869.88

630-80336  
 

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 86.000 86.000

EACH 0.000 0.00

48.93000 86.000 4,207.98

630-80341  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 32.000

EACH 0.000 0.00

97.86000 32.000 3,131.52

630-80342  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000

EACH 0.000 0.00

163.10000 4.000 652.40

630-80343  
 

0355 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,544.000 1,544.000

SF  0.000 0.00

12.50000 1,544.000 19,300.00

630-80344  
 

0360 *PORTABLE MESSAGE SIGN PANEL 154.000 154.000

DAY 0.000 0.00

81.55000 154.000 12,558.70

630-80359  
 

0365 *DRUM CHANNELIZING DEVICE 82.000 82.000

EACH 0.000 0.00

32.62000 82.000 2,674.84

630-80360  
 

0370 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 23.000 23.000

EACH 0.000 0.00

70.68000 23.000 1,625.64

630-80363  
 

0375 CONCRETE BARRIER (TEMPORARY) 579.000 579.000

LF  0.000 0.00

22.94000 579.000 13,282.26

630-80370  
 

0380 PORTABLE WATER FILLED BARRIER (TEMPORARY) 0.000 0.000

LF  0.000 0.00

86.99000 0.000 0.00

630-80377  
 

0385 *TRAFFIC CONE 32.000 32.000

EACH 0.000 0.00

8.70000 32.000 278.40

630-80380  
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PCN: 14164-BID    ESTIMATE RUN 06/14/2005

PROJECT: BR 0241-040                   ESTIMATE NO: 0012 10:16:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0390 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

22,834.03000 1.000 22,834.03

630-86800  
 

0395 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0400 F/A INCENTIVE (EARLY COMPLETION) 21,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0405 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0410 F/A ON-THE-JOB TRAINEE 800.000 800.000

F A 0.000 0.00

1.00000 800.000 800.00

700-70023  
 

0415 F/A QUALITY INCENTIVE PAYMENT -1,888.600 -1,888.600

F A 0.000 0.00

1.00000 -1,888.600 -1,888.60

700-70025  
 

0420 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0445 *CONCRETE CLASS H CMO #2 DECK MATERIAL CHANGE 381.100 381.100

CY  0.000 0.00

940.69000 381.100 358,496.96

601-05000  
 

0450 SANDBLASTING CMO #2, DECK MATERIAL CHANGE 0.000 0.000

SF  0.000 0.00

2.75000 0.000 0.00

202-05150  
 

0455 HBP (GR SX) (75) CMO #2, DECK MATERIAL CHANGE 333.200 333.200

TON 0.000 0.00

113.40000 333.200 37,784.88

403-36400  
 

0460 ASPH CEM (PG 58-34) CMO #2, DECK MATERIAL CHANGE 19.300 19.300

TON 0.000 0.00

393.00000 19.300 7,584.90

411-03355  
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PCN: 14164-BID    ESTIMATE RUN 06/14/2005

PROJECT: BR 0241-040                   ESTIMATE NO: 0012 10:16:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0465 BR EXPAN DEVICE (0-4 IN) CMO #2, DECK MATERIAL CHANGE 78.000 78.000

LF  0.000 0.00

133.85000 78.000 10,440.30

518-01004  
 

0470 ADDED ITEM (DOLLAR)/ PRICE REDUCE CONCRETE CLASS H - 
AIR  CO 3

-141.480 -141.480

DOL 0.000 0.00

1.00000 -141.480 -141.48

900-00006  
 

0475 ADDED ITEM (LUMP SUM)/ ARCHITECTURAL RAIL CLEANING 
(MCR #2)

1.000 1.000

L S 0.000 0.00

63,682.30000 1.000 63,682.30

900-00014  
 

0480 ADDED ITEM (DOLLAR)/ DECK REPAIR, CMO#4 19,703.970 19,703.970

DOL 0.000 0.00

1.00000 19,703.970 19,703.97

900-00006  
 

0485 DRUM CHANNEL DEV (LIGHT) (SB) MCR #1 10.000 10.000

EACH 0.000 0.00

75.00000 10.000 750.00

630-80364  
 

0490 ADDED ITEM (DOLLAR)/ PRICE REDUCE COVER COAT MATERIAL 
(TYPE 1)

-2,107.060 -2,107.060

DOL 0.000 0.00

1.00000 -2,107.060 -2,107.06

900-00006  
 

0500 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR (STEEL ENTERPRISES 
INC.) LIEN

41,200.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0505 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR (TECHNO COATINGS) 
LIEN

0.000 -55,645.430

DOL 55,645.430 55,645.43

1.00000 0.000 0.00

900-00006  
 

0510 CONSTRUCTION SURVEYING (HOURLY) EXTRA SURVEYING AS-PER
SECTION 105.08 OF THE

8.000 8.000

HOUR 0.000 0.00

100.00000 8.000 800.00

625-00001  
 

CAT 0300 $55,645.43 3,593,486.89CURRENT AMT 3,655,705.12 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
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PCN: 14164-BID    ESTIMATE RUN 06/14/2005

PROJECT: BR 0241-040                   ESTIMATE NO: 0012 10:16:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00012  
 

0440 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,087.33000 1.000 1,087.33

620-00020  
 

0495 ADDED ITEM (WORK DAY)/ ADDED ITEM (WORK DAY)/ 
LIQUIDATED DAMAGES  CO 10

0.000 0.000

WD  0.000 0.00

2,363.00000 0.000 0.00

900-00025  
 

CAT 0400 $0.00 39,087.33CURRENT AMT 39,087.33 $$

PROJECT TOTAL 55,645.43 $ 3,632,574.22CURRENT AMT 3,694,792.45 $$


